Gantt

March 02, 2026 | 12:19:31

SunSync Timeline	
Planning	Jan 19 - Feb 1
Logo Creation	Jan 19 - Feb 1
Branding	Jan 19 - Feb 1
Script Writing	Feb 2 - 8
Risk Register	Feb 9 - 22
Preliminary Schematics	Feb 9 - 22
Design Diagram	Feb 9 - 22
Test Plan	Feb 9 - 22
Shoot Video	Feb 16 - 22
Design Document	Feb 16 - 22
Lamp Electrical Wiring	Feb 23 - Mar 1
Light Level Algorithm	Feb 23 - Mar 1
esp32 Programming	Mar 2 - 8
esp32 wifi	Mar 9 - 15
Timekeeping	Mar 9 - 15
LED Control	Mar 9 - 15
Sensor Array with esp32	Mar 16 - 22
LED brightness control	Mar 16 - 22
testing light	Mar 16 - 22
wifi connectivity	Mar 23 - 29
sync time (ntp)	Mar 23 - 29
remote control	Mar 23 - 29
refining light level algorithm	Mar 30 - Apr 5
power management	Mar 30 - Apr 5
design sketches	Mar 30 - Apr 5
build final circuit on perfboai	Apr 6 - 12
integrate LEDs	Apr 6 - 12
Assembling lamp housing	Apr 6 - 12
integration test	Apr 13 - 19
debugging	Apr 13 - 19
duration stability testing	Apr 13 - 19
improve enclosure	Apr 20 - 26
finalise calibration routine	Apr 20 - 26
implement fail safes	Apr 20 - 26
user testing + feedback	Apr 27 - May 3
tweak brightness	Apr 27 - May 3
prepare documentation	Apr 27 - May 3
final polish + bug fixes	May 4 - 10
clean up code + comments	May 4 - 10
record demo video	May 4 - 10
write final report + reflectior	May 4 - 10
backup everything properly	May 4 - 10



Done · To be done · Working on it